A

Washington State .
'7’ Department of Transportation Field Note Record
Contract No. |Station Mile/Line: C/s
008127 Project Limits 1-90 WB
Staked by Date Work Started Date Work Completed Date
NA 6/3/2019
Calculated by Date Checked by Date Inspector Date
Colton Peyser E. Knudson Colton Peyser 7122/19
7/22/2019 8/13/2019

Bl 269

ITS Fiber Communication System

Contractor completed Installing Fiber cable.

Contractor Completed a Portion of Splice and Testing Fiber. All Splicing is completed, Contractor needs to finish testing, One days worth of
work.

Previous Estimate for Installing Fiber was at 97%, Bringing it up to 100% this Estimate.

Amount = $80,000 x 3% = $2,400.00
Previous Estimate for Splice / Test Fiber was at 53%, Bringing it up to 90%.

Amount = $52,000.00 x 37% = $19,240.00

TOTAL = $2,400.00 + $19,240.00 = $21,640.00
OK TO PAY $21,640.00

See Attached LS Breakdown Spreadsheet.

Item Num  Material Brand Manufacturer Brand RAMS/QPL Appr/Acc Basis of Accept
Name/Model Type Name/Model Type Ref. No. Code
269.07 OFS S178 Ver. 2 RAM-0290 7 /
Fiber Optic Fusion Splicer 10
Kit
Item Item Description Grp Date Work Unit Quantity Ledger Posted By Checked By Est.
Num Complete Entry No.  nit, Date Init. Date No.
0269 ITS - FIBER 1 8/5/2019 LS.  $21,640.. 7373 EK 08/14/19 93

COMMUNICATION SYSTEM
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